

DG RES CARE - GoHighLevel System Implementation Plan

****Project:**** GoHighLevel System Build for DG Res Care
****Prepared for:**** VA Build Team
****Date:**** February 2026
****Timeline:**** 28-35 Days
****Monthly Revenue Impact:**** \$5,100 (6 vacant beds × \$850/bed)

TABLE OF CONTENTS

1. Executive Summary
2. System Architecture Overview
3. Phase 1: Core CRM & Pipeline (Days 1-10)
4. Phase 2: AI Reception & Marketing Automation (Days 8-20)
5. Phase 3: Financial Integration & Dashboards (Days 18-28)
6. Technical Integration Specifications
7. Testing & Quality Assurance Plan
8. Support & Maintenance Requirements
9. Risk Management & Contingencies
10. Project Timeline & Milestones

1. EXECUTIVE SUMMARY

1.1 Business Context

****Company:**** D&G Professional Residential Care Management and Consulting, LLC (DBA: DG Res Care)
****Business Model:**** Shared housing services for independent seniors and adults with personal circumstances
****Location:**** 2 properties in North Las Vegas, NV

****Current Situation:****

- Total Capacity: 17 beds
- Current Occupancy: 11 residents (64.7%)
- Vacant Beds: 6
- Monthly Rent Per Bed: \$850
- Current Monthly Revenue: \$9,350
- Full Capacity Revenue: \$14,450
- ****Lost Revenue: \$5,100/month****

1.2 Primary Business Goal

Build a centralized operating system in GoHighLevel that:

- ☒ Eliminates manual processes
- ☒ Fills vacant beds through automated outreach
- ☒ Provides single-dashboard visibility of occupancy, revenue, and pipeline
- ☒ Reduces owner dependency for day-to-day operations
- ☒ Ensures business continuity (owner is full-time healthcare employee)

1.3 Success Metrics

Metric	Current State	Target State	Timeline
Occupancy Rate	64.7% (11/17)	100% (17/17)	60 days post-launch
Monthly Revenue	\$9,350	\$14,450	60 days post-launch
Lead Response Time	Manual (varies)	<1 hour (24/7)	Phase 2 completion
Pipeline Visibility	Spreadsheets	Real-time dashboard	Phase 1 completion
Payment Tracking	Manual reconciliation	Automated sync	Phase 3 completion
Referral Outreach	Manual/sporadic	Daily automated	Phase 2 completion

2. SYSTEM ARCHITECTURE OVERVIEW

2.1 Platform Ecosystem

Platform	Primary Role	Connection Method	Data Flow
GoHighLevel	CRM, Pipeline, Marketing, AI Reception, Dashboards	Primary System (Native)	Central hub for all data
Relay Financial	Bank account, ACH payment processing, rent collection	Zapier/Make → GHL	Payment status updates to GHL
QuickBooks	Accounting, P&L, Profit First allocations, tax prep	Zapier/Make → Relay	Expense categorization from Relay
PandaDoc/DocuSign	E-signature for Program Agreements	Zapier/Make ↔ GHL	Agreement sending & status tracking
Website	Lead capture, information	Form embedding from GHL	Form submissions → GHL pipeline

2.2 Critical Integration Requirements

****CRITICAL:**** All payment processing goes through Relay Financial. GHL does NOT collect payments directly. GHL tracks invoicing status and syncs with Relay via middleware (Zapier or Make).

****Fail-Safe Monitoring:**** Build team must implement automated alerts to notify owner if any Zapier/Make connection fails or hasn't synced in 24 hours.

2.3 Data Security & Access

- Build team uses API keys/Zapier connections ONLY (no direct login access to Relay/QuickBooks)
- Read-only permissions where possible
- Write permissions limited to specific fields as required
- No storage of SSN, government IDs, or PII beyond standard CRM contact data

2.4 End-to-End Workflow

...

LEAD GENERATION

↓
Website Form Submission OR Referral Partner Email OR AI Phone Call
↓
GHL Pipeline: New Inquiry Stage
↓
Automated Acknowledgment (Text/Email) + Owner Notification
↓
Phone Screen (VA or AI Receptionist)
↓
Assessment Scheduled (Calendar Integration)
↓
Owner Conducts Assessment
↓
Pass → E-Signature Agreement Sent | Fail → Disqualified with Reason
↓
Agreement Signed
↓
Bed Assigned in Bed Management Dashboard
↓
Move-In Date Scheduled + Instructions Sent
↓
Active Resident Status
↓
Monthly Rent Tracking (Relay → GHL Sync)
↓
Payment Received → Status Updated to "Paid"
↓
Financial Dashboard Updated
...

3. PHASE 1: CORE CRM & PIPELINE (Days 1-10)

3.1 Phase Objectives

- ☒ Set up GoHighLevel account and contact management system
- ☒ Build complete referral-to-resident pipeline (8 stages)
- ☒ Create and embed intake forms on website
- ☒ Implement bed management dashboard
- ☒ Configure pipeline notifications and calendar scheduling

3.2 CRM Configuration

Task 3.2.1: Account Setup

- [] Create/configure GHL white-label account
- [] Set up user permissions for owner and VA team
- [] Configure business profile and branding
- [] Set up phone number for AI receptionist (if Phase 2 overlaps)

Task 3.2.2: Contact Import & Segmentation

- [] Import existing contacts from current system
- [] Create contact tags:
 - `NDOC` (Nevada Dept of Corrections)
 - `RCC` (Re-entry Court)
 - `Legal Aid Center`
 - `Clark County Social Services`
 - `Eviction Diversion Program`
 - `General Community Partners`
 - `Current Resident`
 - `Former Resident`
 - `Active Prospect`

Task 3.2.3: Custom Fields Creation

Create the following custom fields in GHL:

Field Name	Type	Purpose	Pipeline Link
Resident_Status	Dropdown	Current status of resident	Active Resident Pipeline
Bed_Assignment	Text	Bed ID (e.g., Prop A - Rm 1, Bed A)	Bed Dashboard
Move_In_Date	Date	When resident moved in	Financial calculations
Move_Out_Date	Date	Expected or actual move-out	Bed availability
Monthly_Rent	Currency	Rent amount (\$850 default)	Revenue tracking
Payment_Status_Current_Month	Dropdown	Paid/Pending/Overdue	Relay sync field
Referral_Source	Dropdown	Where lead came from	Marketing attribution
Screening_Score	Number	Qualification score	Auto-qualify logic
Last_Payment_Date	Date	Most recent payment	Relay sync field
Outstanding_Balance	Currency	Amount owed	Financial dashboard

Acceptance Criteria:

- All custom fields created and tested
- Fields appear correctly in contact records
- Dropdown options configured properly

3.3 Referral-to-Resident Pipeline Build

Pipeline Structure: 8 Stages

STAGE 1: New Inquiry

- **Trigger:** Form submission, referral email, manual entry by owner/VA
- **Automations:**
 - Send acknowledgment text: "Thank you for your inquiry to DG Res Care. We'll be in touch within 24 hours."
 - Send acknowledgment email with more details
 - Notify owner via text: "New inquiry: [Name] from [Referral Source]"
 - Assign to pipeline
- **Required Actions:** None (automatic entry)
- **SLA:** Acknowledge within 1 hour (automated)

****STAGE 2: Phone Screen****

- ****Trigger:**** Lead qualifies based on screening questions OR owner manually moves stage
- ****Automations:****
 - Send calendar booking link for phone screen
 - OR: VA/AI receptionist conducts initial screen using standardized script
 - Log call notes in CRM
 - Notify owner of phone screen results
- ****Required Actions:**** Conduct phone screen, log notes, mark pass/fail
- ****SLA:**** Complete within 48 hours of inquiry

****STAGE 3: Assessment Scheduled****

- ****Trigger:**** Phone screen passed
- ****Automations:****
 - Send calendar invite for in-person or virtual assessment based on owner availability
 - Send prep documents to prospect (what to bring, what to expect)
 - Send reminder 24 hours before assessment
- ****Required Actions:**** Owner confirms assessment date/time
- ****SLA:**** Schedule within 3-5 days of phone screen

****STAGE 4: Assessment Complete****

- ****Trigger:**** Owner completes assessment
- ****Automations:****
 - IF PASSED: Auto-send Program Agreement for e-signature via PandaDoc/DocuSign
 - IF FAILED: Move to Disqualified stage, log reason, send decline email
- ****Required Actions:**** Owner marks pass/fail and logs assessment notes
- ****SLA:**** Decision communicated within 24 hours of assessment

****STAGE 5: Agreement Sent****

- ****Trigger:**** E-signature request sent via PandaDoc/DocuSign
- ****Automations:****
 - Track signature status
 - Send reminder at 24 hours if unsigned
 - Send reminder at 48 hours if unsigned
 - Notify owner when signed
- ****Required Actions:**** Monitor signature status
- ****SLA:**** Follow up if not signed within 72 hours

****STAGE 6: Move-In Pending****

- ****Trigger:**** Agreement signed
- ****Automations:****
 - Assign bed in Bed Management Dashboard (owner selects bed)
 - Schedule move-in date
 - Send move-in instructions and checklist to new resident
 - Update financial records (create rent tracking entry)
 - Notify property management team
- ****Required Actions:**** Owner assigns bed and confirms move-in date
- ****SLA:**** Move-in scheduled within 7-14 days of signature

****STAGE 7: Active Resident****

- ****Trigger:**** Move-in confirmed (move-in date reached)
- ****Automations:****
 - Move contact to Active Residents pipeline
 - Begin monthly rent tracking
 - Add to resident communication group
 - Update bed status to "Occupied"
 - Send welcome message
- ****Required Actions:**** Confirm move-in completed
- ****SLA:**** Status updated on move-in date

****STAGE 8: Disqualified****

- ****Trigger:**** Failed screening, failed assessment, or prospect declined
- ****Automations:****
 - Log disqualification reason
 - Remove from active pipeline
 - OPTIONAL: Add to nurture sequence if circumstances may change in future
 - Send polite decline email
- ****Required Actions:**** Log reason for disqualification
- ****SLA:**** Immediate

Pipeline Notifications Configuration

Owner receives notifications at EVERY stage change:

- ****Text:**** For high-priority stages (New Inquiry, Assessment Complete, Agreement Signed)
- ****Email:**** For all stage changes with full details
- ****In-App:**** GHJ dashboard notifications

3.4 Intake Forms Creation

Form 1: Initial Inquiry Form

****Form Fields:****

- Full Name (required)
- Phone Number (required)
- Email Address (required)
- Referral Source (dropdown: NDOC, RCC, Legal Aid, Clark County, Eviction Diversion, Other)
- Current Housing Situation (text area)
- Timeline to Move (dropdown: Immediate, 1-2 weeks, 2-4 weeks, 1-3 months, Exploring options)
- Additional Information (text area, optional)

****Form Settings:****

- Auto-populate pipeline: New Inquiry stage
- Thank you page redirect: "Thank you! We'll contact you within 24 hours."
- Notification trigger: Owner text + email

Form 2: Screening Questions Form

****Form Fields:****

- Age Verification: Are you 18 or older? (Yes/No - required)

- Independent Living: Can you perform daily activities independently? (Yes/No/Need Some Support)
- Background: Have you been convicted of a crime? (Yes/No - for transparency, not auto-disqualify)
- Income/Payment Source: How will you pay rent? (SSI/SSDI, Employment, Family Support, Other)
- Special Needs: Do you require any accommodations? (text area)
- Emergency Contact Name (required)
- Emergency Contact Phone (required)

****Scoring Logic:****

- Auto-qualify if: Age 18+, Independent or Some Support, Has payment source
- Flag for review if: Background = Yes OR Special needs mentioned
- Auto-disqualify if: Age under 18

****Form Settings:****

- Embedded on screening page
- Auto-populate custom field: Screening_Score
- IF auto-qualified → move to Phone Screen stage
- IF flagged → notify owner for manual review

Form Embedding on Website

- [] Generate embed codes for both forms
- [] Provide embed codes to website administrator
- [] Test form submissions on website
- [] Verify data flows correctly to GHF

****Acceptance Criteria:****

- Forms display correctly on website
- Form submissions create contacts in GHF
- Contacts auto-populate in correct pipeline stage
- Owner receives notifications
- Data populates all custom fields correctly

3.5 Bed Management Dashboard

Dashboard Design Specifications

****Visual Layout:**** Grid or card-based view showing all 17 beds across 2 properties

****Property A Layout:****

- Room 1: Bed A, Bed B
- Room 2: Bed A, Bed B
- Room 3: Bed A, Bed B
- (Continue based on actual property layout)

****Property B Layout:****

- Room 1: Bed A, Bed B
- Room 2: Bed A, Bed B
- (Continue based on actual property layout)

Bed Status Color Coding

Status	Color	Meaning
Occupied - Paid	Green	Bed filled, rent current
Occupied - Pending	Yellow	Bed filled, payment pending
Occupied - Overdue	Red	Bed filled, payment overdue
Vacant	Red outline	Bed available
Pending Move-In	Yellow	Bed reserved, awaiting move-in
On Hold	Gray	Bed temporarily unavailable
Maintenance	Orange	Bed under repair

Data Fields Per Bed

Each bed displays:

- ****Bed ID:**** Property A - Room 1, Bed A
- ****Status:**** Dropdown selector
- ****Resident Name:**** Linked to CRM contact record
- ****Move-In Date:**** Date picker
- ****Expected Move-Out:**** Date picker (optional)
- ****Monthly Rent:**** Currency field (\$850 default)
- ****Current Month Payment Status:**** Paid/Pending/Overdue
- ****Last Payment Date:**** Auto-populated from Relay sync
- ****Outstanding Balance:**** Auto-calculated
- ****Quick Actions:**** View Details | Edit | Message Resident

Summary Dashboard Bar

Display at top of Bed Management Dashboard:

Metric	Calculation	Display
Total Occupied	Count of beds with status "Occupied"	11 / 17 (64.7%)
Total Vacant	Count of beds with status "Vacant"	6 beds
Revenue This Month	Sum of (Occupied beds × Monthly Rent)	\$9,350
Revenue at Capacity	17 × \$850	\$14,450
Lost Revenue	Vacant beds × \$850	-\$5,100
Outstanding Balances	Sum of all overdue amounts	\$XXX
Collections Needed	Count of overdue residents	X residents

Interactive Features

- ****Click on Bed:**** Opens resident detail modal with full contact info, payment history, notes
- ****Filter View:**** Show only Vacant | Show only Overdue | Show Property A | Show Property B
- ****Export Function:**** Download bed status report as CSV/PDF
- ****Mobile Responsive:**** Dashboard accessible on phone/tablet

Technical Implementation Notes

- ****Option 1: GHJ Custom Dashboard Widget****
- Build using GHJ's dashboard builder
- Use custom fields to populate bed data

- May require custom HTML/CSS for grid layout

****Option 2: External Dashboard with Embed****

- Build in external tool (Airtable, custom web app)
- Embed iframe in GHL
- Sync data via API/Zapier

****Option 3: GHL Sites Page****

- Create dedicated page within GHL Sites
- Use native GHL components
- Password-protected for owner access

****Recommendation:**** Start with Option 1 (GHL native) for simplicity. If limitations exist, move to Option 3.

****Acceptance Criteria:****

- All 17 beds visible at a glance
- Color coding works correctly
- Summary bar calculations are accurate
- Click on bed shows full resident details
- Status changes update in real-time
- Dashboard accessible on mobile devices

3.6 Calendar Integration

Task 3.6.1: Owner Calendar Setup

- [] Connect owner's Google/Outlook calendar to GHL
- [] Set up availability blocks for assessments
- [] Create calendar appointment types:
 - Phone Screen (30 min)
 - In-Person Assessment (60 min)
 - Virtual Assessment (45 min)
 - Follow-up Meeting (30 min)

Task 3.6.2: Automated Scheduling

- [] Enable calendar booking links in pipeline automations
- [] Set buffer times between appointments
- [] Configure reminder emails/texts (24hr, 1hr before)
- [] Add timezone handling (Pacific Time)

****Acceptance Criteria:****

- Owner calendar syncs bidirectionally with GHL
- Prospects can book available times
- Reminders send automatically
- No double-bookings occur

3.7 Phase 1 Testing & Sign-Off

Testing Checklist

****Test Scenario 1: New Lead from Website Form****

- [] Submit test form on website
- [] Verify contact created in GHL
- [] Confirm pipeline placement (New Inquiry stage)

- [] Check owner notification received (text + email)
- [] Verify acknowledgment sent to prospect

****Test Scenario 2: Complete Pipeline Journey****

- [] Create test contact
- [] Move through all 8 stages manually
- [] Verify automations fire at each stage
- [] Check all notifications received
- [] Confirm e-signature integration works
- [] Test bed assignment
- [] Verify Active Resident transition

****Test Scenario 3: Bed Dashboard****

- [] View dashboard showing all 17 beds
- [] Assign test resident to bed
- [] Change bed status
- [] Verify summary calculations update
- [] Test mobile view

****Test Scenario 4: Calendar Integration****

- [] Book test assessment appointment
- [] Verify calendar event created
- [] Check reminder sent
- [] Test cancellation/rescheduling

Phase 1 Sign-Off Requirements

Before proceeding to Phase 2, owner must confirm:

- ☒ Pipeline works end-to-end with test contact
- ☒ All notifications firing correctly
- ☒ Forms embedded and functional on website
- ☒ Bed dashboard shows accurate data
- ☒ Calendar integration working
- ☒ Owner can navigate system confidently

****Phase 1 Completion Deadline:**** Day 10

4. PHASE 2: AI RECEPTION & MARKETING AUTOMATION (Days 8-20)

4.1 Phase Objectives

- ☒ Implement 24/7 AI voice receptionist for inbound calls
- ☒ Build automated daily outreach to referral partners
- ☒ Integrate e-signature platform (PandaDoc or DocuSign)
- ☒ Configure anti-spam measures for marketing
- ☒ Set up contact segmentation for targeted campaigns

****Note:**** Phase 2 starts on Day 8 (overlaps with Phase 1 testing period)

4.2 AI Voice Receptionist Implementation

AI Receptionist Scope & Limitations

HANDLES:

- Answering inbound calls 24/7
- Screening new inquiries with standardized questions
- Recording and transcribing calls
- Sending intake form links via text
- Creating/updating CRM contacts
- Taking messages from current residents
- Emergency call routing (911 instructions)

DOES NOT HANDLE:

- Clinical advice or medical questions
- Resolving resident disputes or complaints
- Making promises or commitments on behalf of owner
- Providing detailed program information beyond basics
- Handling financial transactions

****Critical Rule:**** AI is reception ONLY. Owner maintains all relationship management and decision-making.

Task 4.2.1: AI Platform Selection

Option 1: GHL Native Conversation AI

- Pros: Fully integrated, no additional cost
- Cons: May have limitations on customization

Option 2: Third-Party Integration (e.g., Bland.ai, Synthflow, Vapi)

- Pros: More advanced capabilities, better voice quality
- Cons: Additional monthly cost, requires integration setup

****Recommendation:**** Test GHL native AI first. If insufficient, integrate third-party solution.

Task 4.2.2: Call Flow Design

For New Inquiries (Unknown Numbers):

1. ****Greeting:**** "Thank you for calling DG Res Care. This is our automated receptionist. How can I help you today?"

2. ****Intent Detection:****

- If inquiry about housing → Proceed to screening
- If existing resident → Take message
- If emergency → Route appropriately

3. ****Screening Questions (New Inquiries):****

- "May I have your full name?"
- "What's the best phone number to reach you?"
- "How did you hear about us?" (Referral source)
- "Are you looking for housing for yourself or someone else?"
- "What's your timeline for moving?"

4. ****Next Steps:****

- "Thank you [Name]. I'm sending you a text message right now with a link to complete a brief application. Someone from our team will contact you within 24 hours."
- Send SMS with intake form link
- Create contact in GHl
- Notify owner

5. ****Closing:**** "Is there anything else I can help you with today? Thank you for calling DG Res Care. Have a great day!"

****For Current Residents (Recognized Numbers):****

1. ****Greeting:**** "Hello [Resident Name], you've reached DG Res Care's automated receptionist. How can I help you?"

2. ****Message Taking:****

- "I'll take a message for [Owner Name]. Please share your message after the beep."
- Record message
- Transcribe using AI
- Send to owner immediately via text + email with audio file

3. ****Emergency Detection:****

- If keywords detected (emergency, ambulance, police, fire, urgent medical): "If this is a medical emergency, please hang up and dial 911 immediately. I'm also notifying [Owner Name] right now."

****For Referral Partners (Tagged Numbers):****

1. ****VIP Greeting:**** "Hello, thank you for calling DG Res Care. You've reached our automated receptionist. I'm sending you directly to [Owner Name]'s voicemail, or would you like to leave a message?"

2. ****Priority Notification:**** Owner receives immediate text with caller ID and transcription

Task 4.2.3: AI Voice Configuration

- [] Select natural-sounding voice (professional, warm, clear)
- [] Set speaking pace (moderate, not too fast)
- [] Configure background noise handling
- [] Test various accents and speech patterns
- [] Set maximum call duration (5 minutes)
- [] Configure fallback to voicemail if AI fails

Task 4.2.4: Call Logging & Transcription

Every call must:

- Record full audio
- Transcribe conversation
- Log in CRM contact record (create if new)
- Tag with call type (New Inquiry, Resident Message, Referral Partner)
- Timestamp

- Send summary to owner

****Acceptance Criteria:****

- AI answers within 2-3 rings
- Successfully screens new inquiries
- Sends intake form link via SMS
- Creates CRM contact with correct data
- Transcriptions are >90% accurate
- Owner receives notifications within 60 seconds
- Emergency calls handled appropriately

4.3 Outbound Marketing Automation

Marketing Goal

Fill 6 vacant beds through consistent, automated outreach to referral partners and agencies.

****Target Audience:****

- Case managers at NDOC (Nevada Dept of Corrections)
- Re-entry coordinators at RCC
- Housing navigators at Legal Aid Center
- Social workers at Clark County Social Services
- Program managers at Eviction Diversion Program

Task 4.3.1: Contact Segmentation Strategy

Create separate segments with unique messaging:

****Segment 1: NDOC Contacts****

- Focus: Re-entry housing for individuals exiting incarceration
- Messaging: Stability, structure, support for successful reintegration
- Frequency: 2-3x per week

****Segment 2: RCC Contacts****

- Focus: Court-referred housing
- Messaging: Compliance-friendly, communication with court liaisons
- Frequency: 2-3x per week

****Segment 3: Legal Aid & Eviction Diversion****

- Focus: Emergency housing for eviction prevention
- Messaging: Immediate availability, flexible screening
- Frequency: Daily (high urgency)

****Segment 4: Clark County Social Services****

- Focus: General vulnerable populations
- Messaging: Affordable, supportive environment
- Frequency: 2x per week

****Segment 5: General Community Partners****

- Focus: Network building
- Messaging: Program updates, success stories
- Frequency: Weekly

Task 4.3.2: Campaign Creation

****Campaign Type 1: Bed Availability Alerts****

- ****Trigger:**** When bed status changes to "Vacant"
- ****Channels:**** Email + Text
- ****Message:**** "Bed available at DG Res Care. [Property details]. Immediate move-in possible. Refer a client: [Intake Form Link]"
- ****Frequency:**** Send to all segments when vacancy occurs

****Campaign Type 2: Weekly Check-In****

- ****Trigger:**** Every Monday 9 AM
- ****Channels:**** Email only
- ****Message:**** "Current bed availability: [X] beds. How can we support your clients this week?"
- ****Variation:**** 5 different subject lines/body copy rotations

****Campaign Type 3: Success Stories (Monthly)****

- ****Trigger:**** First of each month
- ****Channels:**** Email
- ****Message:**** "Last month we helped [X] individuals find stable housing. Here's what's working..." (Anonymized testimonials)

****Campaign Type 4: Seasonal/Holiday Check-In****

- ****Trigger:**** Major holidays
- ****Channels:**** Email + Text
- ****Message:**** Warm message + bed availability update

Task 4.3.3: Anti-Spam Configuration

****CRITICAL:**** Avoid spam filters and maintain deliverability

****Email Best Practices:****

- [] Verify sending domain with SPF, DKIM, DMARC records
- [] Use owner's business email (not generic GHL address)
- [] Rotate subject lines (minimum 5 variations per campaign)
- [] Include clear unsubscribe link in every email
- [] Monitor bounce rate (must stay <3%)
- [] Monitor spam complaint rate (must stay <0.1%)
- [] Warm up email domain (start with small batches, increase gradually)

****SMS Best Practices:****

- [] Obtain explicit opt-in from all contacts
- [] Include easy opt-out instruction: "Reply STOP to unsubscribe"
- [] No messages before 8 AM or after 9 PM Pacific Time
- [] Comply with TCPA regulations
- [] Limit to 4 SMS per month per contact (unless time-sensitive)
- [] Use toll-free or local number (not short code)

****Content Variation:****

Create 5 versions of each campaign message:

****Example - Bed Availability Email Subject Lines:****

1. "Housing Opportunity for Your Client - DG Res Care"
2. "Immediate Bed Available - North Las Vegas"

3. "Can We Help One of Your Clients Find Housing?"
4. "Update: [X] Beds Now Available at DG Res Care"
5. "[Owner Name] - Checking In on Housing Needs"

****Deliverability Monitoring:****

- [] Set up weekly deliverability reports
- [] Configure alerts if bounce rate exceeds 3%
- [] Pause campaigns immediately if spam complaints occur
- [] Track open rates (target: >20%)
- [] Track click rates (target: >5%)

****Acceptance Criteria:****

- Email domain verified with all DNS records
- 5 message variations created per campaign
- Unsubscribe links working
- SMS opt-in/opt-out functional
- Deliverability monitoring alerts configured

4.4 E-Signature Integration

Task 4.4.1: Platform Selection

****Option 1: PandaDoc****

- Pros: Strong GHL integration, workflow automation, affordable
- Cons: Learning curve for template building

****Option 2: DocuSign****

- Pros: Industry standard, widely recognized, robust features
- Cons: Higher cost, may be overkill for simple agreements

****Recommendation:**** PandaDoc for cost-effectiveness and GHL compatibility

Task 4.4.2: Agreement Template Creation

****Program Agreement Template Must Include:****

- Resident name (auto-populated from GHL)
- Property address and bed assignment
- Move-in date
- Monthly rent amount (\$850)
- Payment due date (1st of month)
- House rules summary
- Program expectations
- Termination conditions
- Emergency contact information
- Signature fields (resident + owner)
- Date fields (auto-populate)

****Integration Workflow:****

1. Contact reaches "Assessment Complete" stage (passed)
2. GHL workflow triggers
3. PandaDoc/DocuSign API call with contact data
4. Agreement generated and sent via email + text
5. Reminder sent at 24 hours if not signed
6. Reminder sent at 48 hours if not signed

7. When signed, contact moves to "Move-In Pending" stage
8. Signed document stored in GHL contact record
9. Owner notified

****Acceptance Criteria:****

- Agreement template created and tested
- Auto-population of contact data works correctly
- Email/text delivery successful
- Reminders send on schedule
- Signature triggers pipeline stage change
- Signed documents accessible in GHL

4.5 Active Resident Pipeline

Purpose

Separate pipeline for managing current residents' payment status and move-out process.

Pipeline Stages

****Stage 1: Active - In Good Standing****

- Status: Rent current, no issues
- Color: Green
- Auto-trigger: Contact moves from "Active Resident" stage in referral pipeline

****Stage 2: Payment Overdue****

- Status: Rent payment past due date
- Color: Yellow
- Auto-trigger: Relay payment sync shows no payment by 5th of month
- Automation: Send payment reminder to resident, notify owner

****Stage 3: Notice Issued****

- Status: Formal notice given to resident
- Color: Orange
- Manual trigger: Owner issues notice
- Automation: Log notice date, set follow-up reminder

****Stage 4: Move-Out Pending****

- Status: Resident preparing to move out
- Color: Blue
- Manual trigger: Owner confirms move-out
- Automation: Schedule move-out date, send checklist, update bed to "Pending Vacant"

****Stage 5: Moved Out****

- Status: Resident has vacated
- Color: Gray
- Manual trigger: Move-out date reached
- Automation: Update bed status to "Vacant", trigger vacancy campaigns, archive contact

****Acceptance Criteria:****

- Active Resident pipeline created with 5 stages

- Auto-transition from referral pipeline works
- Payment status sync triggers stage changes
- Bed dashboard updates when resident moves out

4.6 Phase 2 Testing & Sign-Off

Testing Checklist

Test Scenario 1: AI Receptionist - New Inquiry

- [] Call business number from unknown phone
- [] Complete screening questions with AI
- [] Verify SMS with intake form link received
- [] Check contact created in GHL with call notes
- [] Confirm owner notification received

Test Scenario 2: AI Receptionist - Current Resident

- [] Call from tagged resident number
- [] Leave message for owner
- [] Verify transcription accuracy
- [] Check owner receives message within 60 seconds

Test Scenario 3: Marketing Campaign

- [] Send test bed availability email to all segments
- [] Verify deliverability (no bounces)
- [] Check unsubscribe link works
- [] Verify SMS opt-out works
- [] Confirm message variations display correctly

Test Scenario 4: E-Signature

- [] Move test contact to "Assessment Complete" stage
- [] Mark as "Passed"
- [] Verify agreement auto-sends
- [] Complete signature process
- [] Confirm contact moves to "Move-In Pending"
- [] Check signed document stored correctly

Test Scenario 5: Active Resident Pipeline

- [] Move test contact to Active Resident pipeline
- [] Manually trigger payment overdue status
- [] Verify automated reminders send
- [] Test move-out process
- [] Confirm bed status updates

Phase 2 Sign-Off Requirements

Before proceeding to Phase 3, owner must confirm:

- ☒ AI receptionist answers calls correctly 24/7
- ☒ Marketing campaigns sending without spam issues
- ☒ E-signature integration working end-to-end
- ☒ Active Resident pipeline functional
- ☒ All automations tested and verified

Phase 2 Completion Deadline: Day 20

5. PHASE 3: FINANCIAL INTEGRATION & DASHBOARDS (Days 18-28)

5.1 Phase Objectives

- ☒ Integrate Relay Financial payment sync with GHL
- ☒ Integrate QuickBooks reporting sync with GHL
- ☒ Build financial dashboard (view-only) in GHL
- ☒ Implement fail-safe monitoring for all integrations
- ☒ Configure automated payment status updates

****Note:**** Phase 3 starts on Day 18 (overlaps with Phase 2 testing)

5.2 Relay Financial Integration

Integration Scope

****Data Flow:**** Relay → Zapier/Make → GHL

****Purpose:**** When rent payment is received in Relay, automatically update resident's payment status in GHL.

Task 5.2.1: Relay API Connection

- [] Owner provides Relay API credentials or Zapier connection
- [] Build team configures read-only access
- [] Test connection and data retrieval

****Security:**** Build team NEVER receives direct login access to Relay account. API keys only.

Task 5.2.2: Payment Sync Workflow

****Trigger:**** New transaction recorded in Relay

****Zapier/Make Logic:****

1. Detect new incoming payment in Relay
2. Extract: Payer name, amount, date, transaction ID
3. Match payer to GHL contact (by name or custom field)
4. Update GHL custom fields:
 - `Payment\_Status\_Current\_Month` = "Paid"
 - `Last\_Payment\_Date` = [Transaction date]
 - `Outstanding\_Balance` = [Calculate if partial payment]
5. Add note to contact record: "Payment received: \$XXX on [date]"
6. If resident was in "Payment Overdue" stage, move to "Active - In Good Standing"
7. Update bed dashboard payment status to Green

****Monthly Reset:****

- On 1st of each month, reset all `Payment\_Status\_Current\_Month` to "Pending"

- Send owner summary: "X residents paid, Y overdue"

****Overdue Detection:****

- On 5th of each month, check all active residents
- IF payment status still "Pending", move to "Payment Overdue" stage
- Send reminder to resident
- Notify owner

****Acceptance Criteria:****

- Test payment in Relay triggers GHIL update
- Contact record shows correct payment status
- Bed dashboard updates automatically
- Monthly reset runs correctly
- Overdue detection triggers on schedule

5.3 QuickBooks Integration

Integration Scope

****Data Flow:**** QuickBooks → Zapier/Make → GHIL

****Purpose:**** Pull monthly P&L summary into GHIL financial dashboard for owner visibility.

Task 5.3.1: QuickBooks Connection

- [] Owner provides QuickBooks API credentials or Zapier connection
- [] Build team configures read-only access
- [] Test connection and data retrieval

****Security:**** Read-only access, no write permissions.

Task 5.3.2: P&L Data Sync

****Trigger:**** Monthly (1st of each month) OR weekly

****Data to Pull:****

- Total Income (current month)
- Total Expenses (current month)
- Net Profit/Loss (current month)
- Year-to-date totals
- Expense breakdown by category (top 5)

****Zapier/Make Workflow:****

1. Connect to QuickBooks API
2. Pull P&L report for current month
3. Extract key metrics
4. Update GHIL custom fields on owner's contact record OR dashboard widget
5. Format data for display

****Acceptance Criteria:****

- QuickBooks data syncs to GHIL successfully
- Financial dashboard displays accurate P&L data
- Updates occur on schedule (monthly or weekly)

- No write access to QuickBooks (read-only verified)

5.4 Financial Dashboard Build

Dashboard Purpose

Give owner single-view visibility into business financials without logging into Relay or QuickBooks.

****CRITICAL:**** This is VIEW-ONLY. All actual transactions processed in Relay and recorded in QuickBooks.

Dashboard Components

****Section 1: Revenue Overview****

- Monthly Revenue Collected (synced from Relay)
- Monthly Revenue Expected (calculated: occupied beds × \$850)
- Outstanding Balances by Resident (list view)
- Collection rate percentage

****Section 2: Occupancy Metrics****

- Current Occupancy Rate (% and visual gauge)
- Revenue Per Bed (average)
- Vacant Beds Count
- Lost Revenue from Vacancies

****Section 3: Expense Summary**** (synced from QuickBooks)

- Total Monthly Expenses
- Top 5 Expense Categories
- Month-over-month comparison

****Section 4: Profitability****

- Net Monthly Profit/Loss
- Profit margin percentage
- Year-to-date summary

****Section 5: Payment Status Table****

Resident Name	Bed	Rent	Status	Last Payment	Action
John D.	A-1-A	\$850	Paid	02/01	View
Jane S.	A-2-B	\$850	Overdue	01/28	Remind
...	...	...	...	...	...

Visual Design

- Use charts/graphs for occupancy and profit trends
- Color coding (green = good, yellow = caution, red = urgent)
- Mobile-responsive layout
- Export to PDF function

****Acceptance Criteria:****

- All data displays correctly
- Calculations are accurate
- Dashboard accessible on mobile
- Updates in real-time (or near real-time)

- Owner can understand at a glance

5.5 Fail-Safe Monitoring System

Critical Integration Monitoring

****Purpose:**** Prevent silent failures where integrations break without anyone noticing.

Task 5.5.1: Zapier/Make Health Checks

Build monitoring workflows for EACH integration:

****Integration 1: Relay → GHL Payment Sync****

- Check: Has this zap/scenario run in last 24 hours?
- If NO: Send owner text + email: "⚠️ ALERT: Relay payment sync has not run in 24 hours. Check immediately."

****Integration 2: QuickBooks → GHL Reporting Sync****

- Check: Has this zap/scenario run in last 7 days?
- If NO: Send owner alert

****Integration 3: E-Signature → GHL****

- Check: Has connection authenticated in last 30 days?
- If NO: Send alert to re-authenticate

Task 5.5.2: Error Logging

- [] Configure all Zapier/Make workflows to log errors
- [] Send immediate notification to owner for any failed task
- [] Include error details and troubleshooting steps
- [] CC build team on critical errors

Task 5.5.3: Weekly System Health Report

Automated email to owner every Monday:

- ✅ All integrations running
- ✅ X payments synced this week
- ✅ X new contacts added
- ✅ X calls handled by AI
- ⚠️ Any issues detected

****Acceptance Criteria:****

- Fail-safe alerts configured for all integrations
- Test alert triggers by pausing integration
- Weekly health report sends correctly
- Error notifications include actionable information

5.6 Phase 3 Testing & Sign-Off

Testing Checklist

****Test Scenario 1: Relay Payment Sync****

- [] Make test payment in Relay (or simulate)
- [] Verify GHL contact updates within 5 minutes
- [] Check bed dashboard shows payment
- [] Confirm owner notification (if configured)

Test Scenario 2: Payment Overdue Detection

- [] Manually set date to 5th of month (or wait)
- [] Verify overdue residents flagged
- [] Check reminders sent
- [] Confirm pipeline stage changes

Test Scenario 3: QuickBooks Sync

- [] Trigger manual sync
- [] Verify P&L data appears in dashboard
- [] Check calculations are accurate
- [] Compare to actual QuickBooks report

Test Scenario 4: Financial Dashboard

- [] View dashboard on desktop
- [] View dashboard on mobile
- [] Test all interactive elements
- [] Export to PDF
- [] Verify all data accurate

Test Scenario 5: Fail-Safe Monitoring

- [] Pause Relay integration
- [] Wait 24 hours
- [] Verify alert sent to owner
- [] Resume integration
- [] Confirm health report shows "all clear"

Phase 3 Sign-Off Requirements

Before system launch, owner must confirm:

- ☒ Payments sync correctly from Relay to GHL
- ☒ Financial dashboard shows accurate data
- ☒ Fail-safe alerts working
- ☒ All integrations tested and functional
- ☒ Owner comfortable using financial dashboard

Phase 3 Completion Deadline: Day 28

6. TECHNICAL INTEGRATION SPECIFICATIONS

6.1 Zapier/Make Architecture

Integration Summary

Integration Name	Tool	Trigger	Action	Frequency
-----	-----	-----	-----	-----

Relay Payment Sync	Make/Zapier	New Relay transaction	Update GHL contact	Real-time
QuickBooks P&L Sync	Make/Zapier	Schedule	Pull P&L to GHL	Weekly
E-Signature Status	Make/Zapier	DocuSign/PandaDoc webhook	Update GHL pipeline	Real-time
Monthly Payment Reset	Make/Zapier	Schedule (1st of month)	Reset payment statuses	Monthly
Overdue Detection	Make/Zapier	Schedule (5th of month)	Flag overdue residents	Monthly
Integration Health Check	Make/Zapier	Schedule (daily)	Send alert if failure	Daily

Error Handling Protocol

For EVERY Zapier/Make workflow:

- Enable automatic retry (3 attempts, 1 hour apart)
- Log all errors to dedicated GHL contact or spreadsheet
- Send notification to owner on 2nd failed attempt
- Send notification to build team on 3rd failed attempt
- Include error message, timestamp, and affected contact

6.2 API Rate Limits & Quotas

****GHL API:****

- Limit: 60 requests per minute
- Mitigation: Add delays between batch operations

****Relay Financial:****

- Check API documentation for rate limits
- Implement exponential backoff if rate limited

****QuickBooks Online:****

- Limit: 500 requests per minute, 10,000 per day
- Mitigation: Schedule syncs during off-hours

****PandaDoc/DocuSign:****

- Check tier limits
- Monitor monthly envelope usage

6.3 Data Mapping

Relay → GHL Field Mapping

Relay Field	GHL Custom Field	Data Type
Payer Name	Match to Contact Name	Text
Amount	(Validate against Monthly_Rent)	Currency
Transaction Date	Last_Payment_Date	Date
Transaction ID	(Store in notes)	Text
Payment Status	Payment_Status_Current_Month	Dropdown

QuickBooks → GHL Field Mapping

QuickBooks Report	GHL Dashboard Field	Format
Total Income	Monthly_Revenue_Collected	Currency
Total Expenses	Monthly_Expenses	Currency
Net Income	Net_Profit_Loss	Currency
Expense Category 1	Expense_Category_1	Text + Currency

7. TESTING & QUALITY ASSURANCE PLAN

7.1 Testing Phases

Alpha Testing (Build Team)

- Complete functional testing of each phase before owner review
- Document all bugs and fixes
- Create test contact records (clearly labeled "TEST -")
- Verify all automations fire correctly

Beta Testing (Owner + VA Team)

- Owner tests real-world scenarios
- VA team tests daily operations
- Gather feedback on usability
- Identify edge cases

Production Launch

- Archive all test contacts
- Set up real contact data
- Monitor closely for first 48 hours
- Quick fixes as needed

7.2 Comprehensive Test Scenarios

End-to-End Test: Prospect to Active Resident

1. ****Day 1:**** Submit website form as new prospect
2. ****Validation:**** Contact created, acknowledgment sent, owner notified
3. ****Day 2:**** AI receptionist calls prospect for phone screen
4. ****Validation:**** Call logged, transcribed, pipeline updated
5. ****Day 3:**** Schedule assessment via calendar link
6. ****Validation:**** Calendar event created, reminders scheduled
7. ****Day 7:**** Conduct assessment, mark as "Passed"
8. ****Validation:**** E-signature agreement auto-sent
9. ****Day 8:**** Sign agreement digitally
10. ****Validation:**** Contact moves to "Move-In Pending", bed assigned
11. ****Day 14:**** Move-in day arrives
12. ****Validation:**** Contact moves to Active Resident pipeline, bed status "Occupied"
13. ****Day 30:**** First rent payment due
14. ****Validation:**** Payment received in Relay, syncs to GHL, status "Paid"

****Success Criteria:**** All automations fire without manual intervention

Edge Case Testing

Edge Case 1: Payment Mismatch

- Test partial payment (e.g., \$500 instead of \$850)
- Verify outstanding balance calculated correctly
- Check reminder sent for remaining amount

Edge Case 2: Duplicate Contact

- Submit form with existing contact information
- Verify system updates existing record rather than creating duplicate
- Check merge logic

Edge Case 3: Integration Failure

- Pause Zapier workflow mid-day
- Verify fail-safe alert triggers
- Resume workflow
- Check queued data processes correctly

Edge Case 4: Weekend/After-Hours Inquiry

- Submit form on Saturday at 11 PM
- Verify AI receptionist answers call
- Check acknowledgment sends immediately
- Confirm owner notification respects business hours (if configured)

8. SUPPORT & MAINTENANCE REQUIREMENTS

8.1 Ongoing Technical Support Scope

Build Team Responsibilities:

System Component	Support Includes	Response Time
----- ----- -----		
GHL Platform	Pipeline fixes, workflow errors, CRM bugs, form issues, dashboard problems	Critical: 4hr, High: 12hr
Zapier/Make Integrations	Broken zaps, failed triggers, data sync errors, authentication issues	Critical: 4hr, High: 12hr
AI Voice Receptionist	Call routing errors, script updates, transcription failures	High: 12hr
E-Signature Integration	Connection issues, failed sends, template updates	Medium: 24hr
Website Forms	Form display issues, broken connections	Medium: 24hr
Marketing Automations	Email/text errors, deliverability drops, campaign issues	High: 12hr

8.2 Proactive Maintenance Tasks

Weekly:

- Check all Zapier/Make integrations for active sync status
- Review email/text deliverability metrics (flag if <95% delivery)
- Monitor AI receptionist call logs for missed calls or errors

****Monthly:****

- Review GHL workflows to ensure all automations firing correctly
- Audit bed dashboard for data accuracy
- Check financial dashboard sync accuracy

****Quarterly:****

- Full system review with owner to identify optimizations
- Update documentation as needed
- Review and optimize automation efficiency

****As Needed:****

- Immediate notification if third-party platform announces breaking changes
- Platform updates that affect integrations

8.3 What Is NOT Covered

****Out of Scope:****

- New feature development beyond original spec
- Building new pipelines/automations not in this document
- Training (initial training included in Phase 1; ongoing training separate)
- Direct troubleshooting of Relay or QuickBooks (integration layer only)
- Content creation for marketing campaigns
- Clinical care documentation or HIPAA-regulated storage

8.4 Support Communication & Escalation

****Primary Support Channel:**** [To be agreed: Slack, WhatsApp, Email, etc.]

****Severity Levels:****

****CRITICAL**** (System down, payments not syncing, AI not answering):

- Response: 4 hours
- Resolution: 24 hours
- Contact: Owner texts/calls directly

****HIGH**** (One automation broken, deliverability issues):

- Response: 12 hours
- Resolution: 48 hours
- Contact: Agreed support channel

****MEDIUM**** (Dashboard display issues, minor bugs):

- Response: 24 hours
- Resolution: 72 hours
- Contact: Agreed support channel

****LOW**** (Feature requests, optimizations):

- Response: 48 hours
- Scheduled for next sprint
- Contact: Agreed support channel

8.5 30-Day Warranty

****Included:**** If any integration breaks within 30 days of sign-off, build team fixes at no additional cost.

****After 30 Days:**** Ongoing support agreement required (terms to be defined before build begins).

9. RISK MANAGEMENT & CONTINGENCIES

9.1 Identified Risks

Risk 1: API Limitations or Changes

****Risk:**** Third-party platforms (Relay, QuickBooks, PandaDoc) change APIs, breaking integrations.

****Mitigation:****

- Monitor platform changelog/developer announcements
- Build fail-safe alerts to detect broken integrations immediately
- Maintain flexibility to switch integration methods

****Contingency:****

- If API becomes unavailable, implement manual data entry workflow as temporary solution
- Explore alternative integration tools (Zapier vs Make)

Risk 2: Owner Availability for Testing

****Risk:**** Owner works full-time healthcare job; delays in testing/sign-off could push timeline.

****Mitigation:****

- Owner commits to 24-48 hour turnaround on all sign-offs
- Schedule testing sessions in advance
- Provide async testing options (video walkthroughs, test scenarios)

****Contingency:****

- VA team can conduct initial testing if owner unavailable
- Build team provides detailed documentation for async review

Risk 3: Data Migration Issues

****Risk:**** Existing contact data doesn't import cleanly into GHL.

****Mitigation:****

- Request current contact list format early
- Clean and standardize data before import
- Create data mapping document

****Contingency:****

- Manual data entry for critical contacts if import fails
- Phased import (start with active residents, then prospects, then partners)

Risk 4: Spam/Deliverability Problems

****Risk:**** Marketing emails land in spam, SMS gets blocked.

****Mitigation:****

- Verify domain with all DNS records before sending
- Warm up email domain gradually
- Rotate message content
- Monitor metrics closely

****Contingency:****

- Pause campaigns immediately if issues detected
- Switch to alternative sending method (owner's personal email for critical messages)
- Implement double opt-in for email lists

Risk 5: Integration Rate Limits

****Risk:**** High volume triggers API rate limits, causing delays.

****Mitigation:****

- Review rate limits for all platforms before build
- Add delays/throttling in Zapier workflows
- Schedule heavy syncs during off-hours

****Contingency:****

- Batch operations if real-time syncing hits limits
- Upgrade to higher tier on platforms if needed

9.2 Business Continuity Plan

****Scenario: Build Team Becomes Unavailable****

****Immediate Actions:****

- Owner gains full admin access to all platforms (GHL, Zapier, PandaDoc)
- Documentation includes step-by-step troubleshooting guides
- Critical workflows have backup/redundancy

****Handoff Requirements:****

- Complete system documentation delivered at project completion
- Video recordings of all major workflows
- Access to all API keys and credentials (securely stored)
- Contact list of alternative support providers (if available)

****Scenario: Critical Integration Failure During High Volume****

****Immediate Actions:****

- Fail-safe alert notifies owner immediately
- Owner manually logs critical actions (payments, new inquiries)
- Build team contacted for emergency support

****Recovery:****


- Build team investigates within 4 hours

- Temporary manual process implemented if needed
- Full automation restored ASAP

10. PROJECT TIMELINE & MILESTONES

10.1 Gantt Chart Overview

...



10.2 Detailed Milestone Schedule

Milestone	Target Date	Deliverables	Owner Sign-Off Required
Kickoff Meeting	Day 0	Project scope confirmation, access provided	✓
Phase 1 Build Complete	Day 8	CRM, pipeline, forms, bed dashboard, calendar	-
Phase 1 Testing	Day 9-10	Owner tests all Phase 1 features	✓
Phase 1 Sign-Off	Day 10	Owner approves Phase 1	✓ Required
Phase 2 Build Complete	Day 18	AI receptionist, marketing, e-signature, Active pipeline	-
Phase 2 Testing	Day 19-20	Owner tests all Phase 2 features	✓
Phase 2 Sign-Off	Day 20	Owner approves Phase 2	✓ Required
Phase 3 Build Complete	Day 26	Relay sync, QuickBooks sync, financial dashboard, monitoring	-
Phase 3 Testing	Day 27-28	Owner tests all Phase 3 features	✓
Phase 3 Sign-Off	Day 28	Owner approves Phase 3	✓ Required
Full System Integration Test	Day 29-30	End-to-end testing with real data	-
Documentation Delivery	Day 31	Complete system documentation, video tutorials	✓
Production Launch	Day 32	System goes live for real operations	✓
48-Hour Monitoring	Day 32-34	Build team monitors closely for issues	-
7-Day Check-In	Day 39	Review metrics, address any issues	✓
30-Day Review	Day 62	Full system performance review, optimizations	✓

10.3 Critical Path Dependencies

****Must Complete Before Proceeding:****

****Phase 1 → Phase 2:****

- Pipeline must be functional
- Forms must be embedded and working
- Owner must approve core CRM setup

****Phase 2 → Phase 3:****

- AI receptionist must be answering calls
- E-signature integration must be working
- Active Resident pipeline must be functional

****Phase 3 → Launch:****

- All integrations tested and functional
- Fail-safe monitoring must be operational
- Owner must be trained and comfortable with system

10.4 Owner Time Commitment

****Phase 1 (Days 1-10):****

- Initial setup meeting: 2 hours
- Data/access provision: 1 hour
- Testing: 3-4 hours
- Total: ~7 hours

****Phase 2 (Days 8-20):****

- AI script review: 1 hour
- E-signature template review: 1 hour
- Marketing campaign review: 1 hour
- Testing: 3-4 hours
- Total: ~7 hours

****Phase 3 (Days 18-28):****

- Financial data access setup: 1 hour
- Dashboard review: 1 hour
- Testing: 2-3 hours
- Total: ~5 hours

****Launch Week (Days 29-34):****

- Final testing: 2 hours
- Launch day: 2 hours
- Monitoring/adjustments: 2 hours
- Total: ~6 hours

****Grand Total Owner Time: ~25 hours over 32 days**** (less than 1 hour per day average)

11. SUCCESS CRITERIA & KPIs

11.1 System Success Metrics

Technical Performance:

-  99% uptime for all integrations
-  <5 minute delay for payment sync (Relay → GHL)
-  AI receptionist answers >95% of calls within 3 rings
-  Email deliverability >95%
-  Zero data loss incidents
-  All automations fire correctly 100% of time

Business Impact (60 Days Post-Launch):

-  Occupancy rate increases from 64.7% to 90%+ (15-16 beds filled)
-  Monthly revenue increases by \$3,400-\$4,250
-  Lead response time <1 hour (24/7)
-  Owner spends <5 hours/week on system management
-  Pipeline shows clear visibility of all prospects
-  Payment tracking automated (no manual reconciliation)

User Satisfaction:

-  Owner rates system usability 8/10 or higher
-  Owner feels confident operating system independently
-  VA team can manage daily operations without owner
-  Referral partners report positive experience with intake process

11.2 Monthly Reporting

Owner Receives Automated Report (1st of Each Month):

Section 1: Occupancy & Revenue

- Current occupancy rate
- Revenue collected vs expected
- Vacant beds count
- Lost revenue from vacancies

Section 2: Lead Generation

- New inquiries (count + source breakdown)
- Conversion rate (inquiry → active resident)
- Pipeline status (count per stage)
- Avg time from inquiry to move-in

Section 3: Marketing Performance

- Emails sent / delivered / opened / clicked
- SMS sent / delivered / responded
- Top performing campaigns
- Referral source attribution

Section 4: System Health

- Integration uptime
- AI call handling statistics
- Automation success rate

- Any issues detected

12. DOCUMENTATION DELIVERABLES

12.1 System Documentation

****Delivered at Project Completion:****

1. ****System Architecture Document****
 - Platform ecosystem map
 - Integration flow diagrams
 - Data field mappings
 - API connection details
2. ****User Manual (Owner)****
 - How to use the CRM
 - Managing the pipeline
 - Reading the dashboards
 - Troubleshooting common issues
3. ****User Manual (VA Team)****
 - Daily operations checklist
 - How to add contacts manually
 - Processing new inquiries
 - Updating bed status
4. ****Administrator Guide****
 - GHL account management
 - Editing workflows
 - Updating forms
 - Managing integrations
5. ****Zapier/Make Workflow Documentation****
 - List of all zaps/scenarios
 - Trigger and action details
 - How to troubleshoot failures
 - How to pause/resume
6. ****Emergency Procedures****
 - What to do if AI receptionist fails
 - Manual payment tracking process
 - Integration failure recovery
 - Build team contact information

12.2 Video Tutorials

****Minimum 6 Recorded Videos:****

1. ****CRM & Pipeline Overview**** (10 min)
 - Navigating GHL interface
 - Managing contacts
 - Moving prospects through pipeline

2. ****Bed Management Dashboard**** (5 min)
 - Viewing bed status
 - Assigning beds to residents
 - Updating payment status
3. ****Marketing Campaigns**** (8 min)
 - Viewing campaign performance
 - Pausing/resuming campaigns
 - Adding new contacts to segments
4. ****Financial Dashboard**** (7 min)
 - Reading revenue metrics
 - Checking payment status
 - Exporting reports
5. ****AI Receptionist Management**** (6 min)
 - Reviewing call logs
 - Updating scripts (if applicable)
 - Handling escalations
6. ****Troubleshooting Common Issues**** (10 min)
 - Integration not syncing
 - Form not submitting
 - Notification not received
 - When to contact support

13. COST CONSIDERATIONS

13.1 Platform Costs (Monthly)

****Owner Responsibility:****

Platform	Estimated Cost	Notes
GoHighLevel	\$97-\$297/mo	Depends on plan tier
Relay Financial	Varies	Based on transaction volume
QuickBooks Online	\$30-\$200/mo	Based on plan
PandaDoc/DocuSign	\$20-\$40/mo	Per user
Zapier/Make	\$20-\$50/mo	Based on tasks
Phone Number (AI)	\$10-\$30/mo	If separate from GHL
TOTAL MONTHLY	**\$177-\$617**	Varies by tier selections

****ROI Calculation:****

- Monthly platform cost: ~\$400 (mid-tier)
- Revenue from filling 6 vacant beds: +\$5,100/month
- ****Net monthly gain: \$4,700****
- ****ROI: 1,175%****

13.2 Build Team Costs

****One-Time Build:****

- [Build team to provide quote based on this specification]

****Ongoing Support:****

- [To be agreed before build begins]

- Recommendation: Monthly retainer for proactive monitoring and support

14. NEXT STEPS & APPROVALS

14.1 Pre-Build Checklist

****Owner Must Provide:****

- [] GHSL account login (or authorize build team to create)
- [] Existing contact list (CSV format)
- [] Current property/bed layout details (17 beds across 2 properties)
- [] Relay Financial API access (read-only)
- [] QuickBooks API access (read-only)
- [] Website access for form embedding
- [] Business phone number for AI receptionist
- [] Program Agreement template (current version)
- [] Marketing message preferences/brand voice
- [] Preferred support communication channel

****Build Team Must Provide:****

- [] Detailed project quote
- [] Ongoing support agreement terms
- [] Signed contract with acceptance criteria
- [] Kickoff meeting scheduled

14.2 Sign-Off Requirements

****This Implementation Plan Must Be Approved By:****

****Owner (LaCrea - DG Res Care):****

- Signature: _____
- Date: _____

****Build Team Lead:****

- Signature: _____
- Date: _____

****Agreed Start Date:**** _____

****Target Completion Date:**** _____ (Start Date + 32 days)

15. APPENDIX

15.1 Glossary of Terms

****AI Receptionist:**** Automated voice assistant that answers calls 24/7

CRM: Customer Relationship Management system (GHL)
GHL: GoHighLevel platform
Pipeline: Visual representation of prospect journey stages
Zapier/Make: Integration automation platforms
E-signature: Electronic signature (PandaDoc or DocuSign)
Relay: Relay Financial payment processor
Fail-Safe: Automated monitoring to detect integration failures

15.2 Contact Information

Project Owner:
- Name: LaCrea
- Business: DG Res Care
- Role: Owner/Operator

Build Team:
- Team: VA Build Team
- Location: Philippines
- Contact: [To be provided]

Key Stakeholders:
- Primary Decision Maker: Owner (LaCrea)
- Daily System Users: VA team + Owner
- Financial Approver: Owner

15.3 Revision History

Version	Date	Author	Changes
1.0	February 2026	LaCrea	Initial specification based on business requirements

END OF IMPLEMENTATION PLAN

Total Pages: 15 sections covering complete system build from conception to launch

Estimated Implementation Time: 28-35 days

Primary Goal: Fill 6 vacant beds (\$5,100/month revenue recovery) through automated, centralized operations system

Success Definition: Owner has complete visibility and control over operations from single dashboard, with minimal time investment and maximum automation.

This document is confidential and proprietary to D&G Professional Residential Care Management and Consulting, LLC (DBA: DG Res Care). Unauthorized distribution prohibited.